

**From:** s22  
**To:** s22  
**Subject:** For Action: CSA PHN - headspace services [SEC=OFFICIAL]  
**Date:** Monday, 29 July 2024 10:40:32 AM  
**Attachments:** [image001.png](#)

---

Morning s22

I received a call from s47F last week concerning the relocation of headspace Port Lincoln, for context this is one of the services that was upgraded from a satellite to a centre. Port Lincoln was issued their TMLD to commence service as a centre in 2023, this enabled Port Lincoln to deliver the full suite of headspace services from their current location while a purpose built centre was finalised.

It is my understanding that the plan has always been for the LA to purchase a new site, utilising their own funds, at which time underspends from the upgrade of headspace Port Lincoln would be utilised to support the fit-out. From my conversation with s47F it would appear that now that the LA is in a position to commence a fit-out with a prospective builder the PHN has not been forthcoming with providing an outline of the remaining underspends. As a result, establishment meetings between PHN, LA and hN have been placed on hold (March 2024).

It looks like we're going to have to engage CSA PHN on this one and seek an update on the process which will hopefully shed some light on the funding situation. s22

s22

Let me know if you need anything further to progress, otherwise I'll be sure to prepare some background information ahead of our meeting (whenever that is booked in).

Thanks

s22

A/g Assistant Director – Youth Mental Health Section

Child, Youth, and Priority Populations Branch  
 Mental Health and Suicide Prevention Division | Primary and Community Care Group  
 Australian Government Department of Health and Aged Care

s22 [@health.gov.au](#)

Location: Sirius Building s22  
 GPO Box 9848, Canberra ACT 2601, Australia

*The Department of Health and Aged Care acknowledges the Traditional Custodians of Australia and their continued connection to land, sea and community. We pay our respects to all Elders past and present.*

# headspace Services Relocation Report

24<sup>th</sup> January 2025

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					

This Document Has Been Released Under  
The Freedom Of Information Act 1982  
By The Department Of Health, Disability and Ageing

s22

## Relocations not funded by Demand Management Funding

s22

headspace Port Lincoln (SA)	on hold	Relocation of the centre will be incorporated into the recommissioning of the centre, which is due to commence in February 2025. Expectation that the service is operating from a fit for purpose centre by 30 <sup>th</sup> June 2025. Site not yet identified.	30/06/2025	30/06/2024	Country SA PHN
-----------------------------	---------	--	------------	------------	----------------

s22



# headspace Services Relocation Report

16<sup>th</sup> December 2024

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					

This Document Has Been Released Under  
The Freedom Of Information Act 1982  
By The Department Of Health, Disability and Ageing



s22

## Relocations not funded by Demand Management Funding

s22

headspace Port Lincoln (SA) (funding uncertain)	on hold	Relocation meetings paused in March 2024. Relocation funded as part of the capital works associated with the upgrade from a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. CSAPHN will advise hN when they are ready for the relocation process to recommence.	unknown	30/06/2024	Country SA PHN
---	---------	---	---------	------------	----------------

s22

# headspace Services Relocation Report

20<sup>th</sup> November 2024

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					
This Document Has Been Released Under The Freedom Of Information Act 1982 By The Department Of Health, Disability and Ageing					

s22

## Relocations not funded by Demand Management Funding

s22

headspace Port Lincoln (SA) (funding uncertain)	On hold	Relocation meetings paused in March 2024, funded as part of the capital works associated with the upgrade of a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. hN awaiting confirmation from CSAPHN that funding is available for the relocation before the relocation process recommences.	unknown	30/06/2024	Country SA PHN
--	---------	---	---------	------------	----------------

s22

# headspace Services Relocation Report

22<sup>nd</sup> October 2024

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					

This Document Has Been Released Under  
The Freedom Of Information Act 1982  
By The Department Of Health, Disability and Ageing

s22

## Relocations not funded by Demand Management Funding

s22

headspace Port Lincoln (SA) (funding uncertain)	On hold	Relocation meetings paused in March 2024, funded as part of the capital works associated with the upgrade of a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. hN awaiting confirmation from CSAPHN that funding is available for the relocation before the relocation process recommences.	unknown	30/06/2024	Country SA PHN
--	---------	---	---------	------------	----------------

s22



# headspace Services Relocation Report

19<sup>th</sup> September 2024

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					

This Document Has Been Released Under  
The Freedom Of Information Act 1982  
By The Department Of Health, Disability and Ageing

s22

### Relocations not funded by Demand Management Funding

s22

headspace Port Lincoln (SA) (funding uncertain)	On hold	Relocation meetings paused in March 2024, funded as part of the capital works associated with the upgrade of a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. PHN has requested costings for the proposed fit out of the new build.	unknown	30/06/2024	Country SA PHN
--	---------	--	---------	------------	----------------

s22



# headspace Services Relocation Report

15<sup>th</sup> August 2024

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					

This Document Has Been Released Under  
The Freedom Of Information Act 1982  
By The Department Of Health, Disability and Ageing

s22					
Relocations not funded by Demand Management Funding					
s22					
Port Lincoln (SA) (funding uncertain)	On hold	Relocation meetings paused in March 2024, funded as part of the capital works associated with the upgrade of a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. PHN has requested costings for the proposed fit out of the new build.	unknown	30/06/2024	Country SA PHN
s22					

**26<sup>th</sup> July 2024**

headspace Service	Status	Status update	Due date	Original due date	PHN
s22					



s22

## Relocations not funded by Demand Management Funding

s22

<b>Port Lincoln (SA)</b>	On hold	Relocation meetings paused in March 2024, funded as part of the capital works associated with the upgrade of a satellite to a centre, amount is unknown. LA doing a new build which would include the headspace centre co-located with the LA. Originally due to be completed by June 2024. Build not commenced. PHN has requested costings for the proposed fit out of the new build.	unknown	30/06/2024	Country SA PHN
--------------------------	---------	--	---------	------------	----------------

s22