

## Project Synergy Monthly Report Report as at 31 July 2019

## Lived Experience Advisory Function and National Community Consultation (NCCP)

A great deal of work went into synthesising and consolidating community consultation learnings to date and progressing end of phase 2 governance reports in early July. The monthly working group meeting was held on 23 July. Outcomes included identifying areas where LEAF could support the EMPHN implementation team, the education and training manager and use learnings from the round table session to inform phase 3 of community consultation activities. A relationship building session was held with the tech team, to explore ways that we could work more closely together in the future. Members worked together to identify opportunities and provide inputs into the (National Community Consultation)NCCP phase 3 timeline.

## Community Consultation activity for July:

There were no face to face events held in July. Activity focused on finalisation of reports, governance requirements, and progressing four streams of outcomes internally. The digital survey was promoted more broadly on social media and within LEAF networks with limited uptake. This has been addressed in our end of Phase II report and Phase III activity plan. The Phase III timeline was built out and progressed following the July meeting. We additionally continued to build and increase social media presence with consistent sharing of LEAF and NCCP activities in order to maximise/optimise momentum and traction in the coming weeks.

8

s 47F will commence in the role of Lived Experience assistant which will significantly increase capacity.

LEAF engagement this month included:

- LEAF members have been involved in knowledge translation relating to participatory design sessions the NCPHN trial sites,
- Meetings were held with s 47F as they continue to support progression of the IUIH trial, and exploration of forming an Indigenous Advisory Group to ensure appropriate cultural safety across all trials.
- Two LEAF members have been participating as members of an internal re-engagement working • group
- Onboarding and engaging with newly recruited LEAF Panel members. •
- All current and upcoming Participatory Design sessions were circulated to the LEAF group to share • amongst their community networks.
- g develop An internal knowledge pool of all LEAF inputs to date is being developed in order to streamline and • optimise team access in a timely transparent manner.

Project Synergy Monthly Report – July 2019

9