

ATTACHMENT C

UPDATE OF NATIONAL BBV AND STI STRATEGIES - PROPOSED PROCESS AND INDICATIVE TIMEFRAME

March – May 2013	<ol style="list-style-type: none"> 1) March 21 - conduct joint MACBBVS and BBVSS working group to discuss development of new national strategies. 2) Establish a steering group. 3) Commonwealth engages technical writers to work with the sector to review and update each strategy drawing from: <ul style="list-style-type: none"> - current evidence - recent government and public commitments - mid-term review - discussions with MACBBVS and BBVSS. 4) Draft revised strategies developed within 3 months.
May 2013	Draft for the Minister to consider and advise on policy directions and targets prior to progressing to more public consultations.
June – July 2013	Draft available for individual organisations and states/territories to brief and consult with ministers and other stakeholders and seek views on the policy directions, proposed targets and actions.
June – August 2013	Forum based workshop/consultation on resulting draft strategy documents. Feedback, discussion and refinement of documents.
July – Sept 2013	Consultation with AHPPC and AHMAC at 20 September 2013 meeting.
September 2013	Prepare action plans and implementation plans including: <ul style="list-style-type: none"> - performance indicators - agreement to key actions.
November 2013	Consideration by Ministers at SCoH 8 November 2013 meeting.