



Project Synergy Monthly Report
Report at 31 December 2017

s 22

- First engagement with the Lived Experience Core Design Group on white label product; positive engagement and feedback received.

s 22

THIS DOCUMENT HAS BEEN RELEASED
UNDER THE FREEDOM OF INFORMATION ACT 1982
BY THE DEPARTMENT OF HEALTH

THIS DOCUMENT HAS BEEN RELEASED
UNDER THE FREEDOM OF INFORMATION ACT 1982
BY THE DEPARTMENT OF HEALTH

Community Consultation: The Bang the Table platform was launched in late November with December focusing on the Project Plan and the scope of work between InnoWell and the external consultant that was engaged. We issued a Request for Quote for the development of the Project Synergy website, which we anticipate will commence development in February 2018 once the scope and contract is finalised.