

## Project Synergy Monthly Report Report as at 30 September 2019

HSDERTHE DEPARTMENT

## Lived Experience Advisory Function and National Community Consultation (NCCP)

There was no working group meeting held in September due to low member and executive availability. Continued to plan, progress and recruit for phase 3 NCCP timeline activities. Including a Support Person Focus Group in Melbourne, and a Refugee and Culturally and linguistically diverse (CALD) community focus group in Adelaide in early October. Further internal work was done to improve and enhance general LEAF engagement, particularly on the private forum as per the recommendations following the LEAF Panel check-in survey. The monitoring and evaluation survey was sent out to all LEAF members. The Phase 3 Digital survey was widely distributed. The NCCP end of Phase 2 report was finalised and submitted.

September LEAF engagement included:

- LEAF members continue to engage as part of an internal Language and tone working group.
- A digital engagement platform (DEP) tutorial session was held to support LEAF members to better access the LEAF private forum
- **s 47F** has continued to been working with us to establish an Indigenous Advisory Group to ensure appropriate cultural safety across all trials.
- Two LEAF members have continued to participate as members of an internal re-engagement working group
- Panel and working group members participated in user testing for concepts coming out of the re-engagement working group body of work.
- An online engagement activity has been sent out to the entire LEAF to give their personal reviews of current self care options on the Platform.

9