• The LEAF Working Group finalised the timeline for Phase III National Community Consultation Activities.

s 22

THIS DEPTHER DEPARTMENT OF HEALTH

Project Synergy Monthly Report – August 2019

2

Lived Experience Advisory Function and National Community Consultation (NCCP)

The monthly Working Group meeting was held on 27 August. Outcomes included: finalising draft of Phase III NCCP timeline; review of Panel check-in survey and action plan; filming a lived experience video to promote Phase III activities and awareness of NCCP; and, identification of key features and areas to be explored in terms of better understanding the pain points of a person in having to continually repeat their story to health professionals in their mental health journeys. S 22 DoH) was also in attendance.

There were no face to face NCCP engagements held in August. Activities focused on finalisation of Phase II reports, co-development and drafting of main Phase III digital survey, progressing logistical arrangements for Phase III activities (which will recommence late September), and progressing (Phase II) four delivery streams of outcomes internally. The engagement platform has been refined in line with Phase III deliverables and the utility of the Private forum updated in response to Panel check-in survey feedback.

s 47F commenced in the role of Lived Experience assistant and has completed onboarding and training.

August LEAF engagement included:

- A follow up Language and tone co-design workshop was held on 6 August. Including key InnoWell
 team members and a mixture of LEAF Panel and WG members. Two LEAF members have continued
 on to participating in a subsequent core working group to progress the development of a language
 style and authoring guide to assist innowell is content creation /quality assurance processes. This
 includes an audit of all current content to ensure compliance and consistency.
- s 47F has been assisting with the optimisation of the Digital Engagement Platform in response to feedback received in the recent Panel check in survey, as well as maintenance of social media strategy relate to NCCP activities and updating the public facing pages in line with Phase III deliverables and activities.
- s 47F has been working to establish an Indigenous Advisory Group to ensure appropriate cultural safety across all trials.
- Two LEAF members have continued to participate as members of an internal re-engagement working group.
- LEAF members have been recruited for an upcoming Education and Training working group. Which will assist in developing / curating E&T materials.
- Members have been assisting in recruitment for upcoming healthy ageing PD workshops.
- Individual Video 2 was released and shared amongst networks.