

Project Synergy Monthly Report

Report as at 31 January 2019

Note: University of Sydney mandatory shut down until 8 January, InnoWell re-opened on 2 January, however, there was substantial holiday leave during January from all staff and trial partners/ service providers affecting overall progress in January.

Lived Experience (LE)

There were no LEAF Working Group meetings scheduled for January. The LEAF working group and Panel members continued to engage in the Supportive Other feature, Safety Plan feature and user flow improvement surveys which remained open for participation until 14 January. As a result of the Focus Group held in January, further trial specific LEAF input was provided to the Butterfly Foundation trial team in order to assist with optimising their activities and engagement. The content for a new staff Lived Experience Induction, LEAF engagement, product development inputs, trial value add resources was finalised.

Community Consultation

Work commenced on the drafting of the updated National Community Consultation Program deliverable based on the feedback received from the Department of Health. Planning for Phase 2 calendar and the operationalisation of the NCC framework commenced in time for the upcoming February LEAF Working Group meeting.

s 22

THIS DOCUMENT HAS BEEN RELEASED
UNDER THE FREEDOM OF INFORMATION ACT 1982
BY THE DEPARTMENT OF HEALTH